



**PROPOSITION 1B AND
AMERICAN RECOVERY & REINVESTMENT ACT
ONLINE DATA INPUT SYSTEM**

Today's date is 07/07/2009.
You are logged in as TLSCLARITA.
The Program is LP2000.

[Log Off](#) -> [Main Menu](#) -> [Project List](#) -> [Submit](#)

Last Update: Debbie Helbig on 07/07/2009 02:02:01 PM
Status: SUBMITTED

933314

Project Name: Asphalt Concrete Overlay with new rubberized asphalt
Description: McBean Pkwy: Newhall Ranch Rd.- Decoro Dr. and soledad Cnyn Rd. : E. side of River Circle Dr. - Siera Hwy

Federal-aid Project Number: 5450(050)
Contracting Agency: Santa Clarita

For security purposes, use of the Back button on your browser is not allowed. If used, you will be logged out of the system. Use tabs or links to move between screens.

Project Cert Info	Form 1585	Form 1587	NEPA Cert Info	Submit
-------------------	-----------	-----------	----------------	--------

American Recovery and Reimbursement Act Information

Project Cert Info

State: 06 - CA
County: Los Angeles
Congressional District: 17
Federal Aid Project Nbr: 5450(050)
State Project Nbr: 933314
Project Type: O - other
Project Name: Asphalt Concrete Overlay with new rubberized asphalt
Project Description: McBean Pkwy: Newhall Ranch Rd.- Decoro Dr. and soledad Cnyn Rd. : E. side of River Circle Dr. - Siera Hwy
Project Purpose: 05 - 4R Resurfacing
Est. Total Cost: \$2,316,000 Requested ARRA Funds: \$1,619,899 Scheduled Completion: 12/2009
Project Rationale: 4 - To invest in transportation, environmental protection, and other infrastructure that will provide long-term economic benefits.
Economically Distressed Area: No
Route Nbr:
Begin Mile Point: Begin Mile Point: Length:
*Prepared By: Debbie Helbig
*Prepared Date: 07/06/2009

Form 1585

Report Month: 06 Report Year: 2009
Advertisement Date: Award Date: Notice to Proceed Date:
Percent Complete: 0
Contractor Name:
Address:
City: State: Zip Code:
DUNS Nbr: Contract ARRA Funds: \$0 Contract Total Funds: \$0
DBE Goal: 007.80% DBE Commitment: 000.00% DBE Actual Payments:
*Prepared By: Debbie Helbig
*Prepared Date: 07/07/2009

Form 1587

Report Month: 06 Report Year: 2009

Contractor Name or State: STATE

Status Contractor Employment Reports: 4 - No jobs, hours, or payroll data provided for the p

Total Number of Employees: 0 Total Hours: 0 Total Payroll: \$0

*Prepared By: Debbie Helbig

*Prepared Date: 07/07/2009

NEPA Permits Info

Report Month: 06 Report Day: 03 Report Year: 2009

NEPA Class of Action: CE NEPA Milestone Completion Date:

Type of NEPA Milestone Completed: CE

Types of Federal Permits:

Number of Federal Permits: 0 Status of Federal Permits: NA

NEPA Milestone Completed: Yes

*Prepared By: Debbie Helbig

*Prepared Date: 07/07/2009

Submit

[Conditions of Use](#) | [Privacy Policy](#)
Copyright © 2007 State of California
version 09.07.03.0